

**Project Schedule - Carmel Bay, Monterey Peninsula, and Southern Monterey Bay IRWM/ICWM Plan**

No. Project Name	2005								2006											
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
<b>1 Aquifer Storage and Recovery</b> See Note 1																				
<b>2 Seaside Basin Groundwater Replenishment Project Planning and Design</b> See Note 1																				
<b>3 CSUMB Storm Water Percolation and Education</b> Design/CEQA Compliance Construction Seeding and Monitoring																				
<b>4 Restoration of the Carmel River Floodplain</b> See Note 1																				
<b>5 Carmel River Watershed Water Quality Volunteer Monitoring Program</b> See Note 1																				
<b>6 Restoration of Hatton Canyon Creek</b> See schedule for milestones																				
<b>7 Project Monitoring</b>																				
<b>8 Watershed and Water Supply Protection Through Use of Conservation Easements</b> See Note 1																				
<b>9 Removal of Del Monte Resort Dam</b> See Note 1																				
<b>10 Lower Carmel River Flood Control</b> Begin Engineering Report																				
<b>11 Restore Roads with Sedimentation Problems in Regional Parks</b> See Note 1																				
<b>12 Farm Water Conservation and Best Management Practices</b> See Note 1																				
<b>13 Sanitary Sewer System Repair and Replacment in the Cities of Monterey and Pacific Grove*</b> Start: Spring following receipt of grant agreement Duration: 24 months																				
<b>14 Carmel River Parkway Trails, Restoration, and Education</b> See Note 1																				
<b>15 Uplands Grazing Management and Monitoring Plan for Sediment Reduction and Habitat Protection - Phase II</b> See Note 1																				
<b>16 Implementation of Solid Waste Removal Technology*</b> Start: Two moths following receipt of grant agreement Duration: 8 months																				
<b>17 Microbial Source Tracking in the Cities of Monterey and Pacific Grove*</b> Start: Immediately following receipt of grant agreement Duration: 24 months																				

**SEE NEXT PAGE**

Note 1. For a detailed schedule, see Project Summary, Appendix A, IRWM/ICWM Plan  
\* Contingent upon receipt of grant funding

**Project Schedule - Carmel Bay, Monterey Peninsula, and Southern Monterey Bay IRWM/ICWM Plan**

No. Project Name	2007												2008												2009
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Dec
<b>1 Aquifer Storage and Recovery</b> See Note 1	[Shaded]																								
<b>2 Seaside Basin Groundwater Replenishment Project Planning and Design</b> See Note 1	[Shaded]																								
<b>3 CSUMB Storm Water Percolation and Education</b> Design/CEQA Compliance Construction Seeding and Monitoring	[Shaded]																								
<b>4 Restoration of the Carmel River Floodplain</b> See Note 1													[Shaded]												
<b>5 Carmel River Watershed Water Quality Volunteer Monitoring Program</b> See Note 1	[Shaded]												[Shaded]												
<b>6 Restoration of Hatton Canyon Creek</b> See schedule for milestones													[Shaded]												
<b>7 Project Monitoring</b>													[Shaded]												
<b>8 Watershed and Water Supply Protection Through Use of Conservation Easements</b> See Note 1	[Shaded]																								
<b>9 Removal of Del Monte Resort Dam</b> See Note 1													[Shaded]												
<b>10 Lower Carmel River Flood Control</b> Begin Engineering Report													[Shaded]												
<b>11 Restore Roads with Sedimentation Problems in Regional Parks</b> See Note 1													[Shaded]												
<b>12 Farm Water Conservation and Best Management Practices</b> See Note 1													[Shaded]												
<b>13 Sanitary Sewer System Repair and Replacement in the Cities of Monterey and Pacific Grove*</b> Start: Spring following receipt of grant agreement Duration: 24 months	[Shaded]												[Shaded]												
<b>14 Carmel River Parkway Trails, Restoration, and Education</b> See Note 1	[Shaded]												[Shaded]												
<b>15 Uplands Grazing Management and Monitoring Plan for Sediment Reduction and Habitat Protection - Phase II</b> See Note 1													[Shaded]												
<b>16 Implementation of Solid Waste Removal Technology*</b> Start: Two months following receipt of grant agreement Duration: 8 months													[Shaded]												
<b>17 Microbial Source Tracking in the Cities of Monterey and Pacific Grove*</b> Start: Immediately following receipt of grant agreement Duration: 24 months	[Shaded]												[Shaded]												

Note 1. For a detailed schedule, see Project Summary, Appendix A, IRWM/ICWM Plan  
\* Contingent upon receipt of grant funding